

Meeting details	Write here
Date	28/05/2026
Time	9:00 am -5:00 pm
Location/platform	University (S-208_503 IT)
Chair	Sujal Pathak
Minute-taker	Manish Thapa
Attendees	Sujal, Manish, Amrit, Prajwal, Salu, and Asika
Agenda item	Discussion / decision
1. Progress audit	Discussion: The team audited the baseline code frameworks and visual elements developed from the Week 3 design phase. * Decisions: Confirmed that the core game concept files and storyboards are fully mapped out. Outlined the exact repository files needed to wrap up the Week 4 Student Task Pack.
2. Final build tasks	Discussion: Reviewed the implementation of the 3 key scenarios finalized last week (Assignment Re-upload, Fake IT Support, and Tuition Refund Scam). * Decisions: Approved adding an initial User Onboarding/Registration Page block to capture student demographics. Approved using a 2-second visual staggering delay loop for instructional pop-up cards to reduce user cognitive load.
3. Testing and bug fixing	Discussion: Evaluated early browser runtimes. Found that back-button clicks reset score tracking states, and missing external asset links caused interface layout crashes. * Decisions: Instructed that score state variables be isolated from screen visibility tags. Implemented global error recovery methods (on errorrrr) to prevent broken rendering if image assets fail to load.
4. Portfolio evidence gaps	Discussion: Discussed the module requirement for transparent contribution metrics across the group repository. * Decisions: Structured the repository architecture to index Appendices 1.1 through 6.1. Every member agreed to complete their individual contribution logs by the end of the weekend.
5. Presentation planning	Discussion: Formulated strategies to present our software lifecycle within the strict 15-minute presentation limit. * Decisions: Finalized a structured 10-slide PowerPoint presentation layout. Divided talking tracks into 6 individualized sections to ensure equal participation from all group members during grading.
6. Next steps	Discussion: Reviewed final project timelines ahead of next week's shift toward individual report writing. * Decisions: Declared a strict feature freeze on the game's core codebase. Agreed to prioritize presentation

		practice runs and organize independent user validation files.	
Task/action	Responsible person	Deadline	Status
Enforce Code Freeze & Audit Oversee repository organization, lock down core codebase features, and ensure the Week 4 Task Pack is finalized	Amrit Sharma	28-05	In Progress
Finalize Prototype & UI Integration Integrate the initial User Onboarding Page block and implement final user journey interactions.	Prajwol Shai	29-05	In Progress
. Apply Accessibility & Delay Loops Code the 2-second visual staggering delay loop for instructional pop-ups and optimize readability for the target audience.	Asika Tamang	29-05	IN Progress
Execute Testing & Runtime Bug Fixes Isolate score state variables from visibility tags (back-button fix) and implement global on error crash recovery code.	Saujal Pathak	29-05	IN Progress
Update AI Log & Structure Presentation Deck Document all team AI prompts in ai-use-log.md and build the 10-slide structure for the presentation layout.	Manish Thapa	28-05	In Progress
Collate Feedback & Map Speaking Tracks Organize user validation/peer feedback notes and divide the presentation into 6 individual speaking paths.	Salu Tamang	29-05	In Progress